



**SUNY ALBANY CAPITAL PLAN GEIS  
Project Schedule  
10/21/09**

- |  |   |
|--|---|
| 1. O'Brien & Gere mails Lead Agency letter on behalf of SUNY Albany  | 9/4/08  |
| 2. 30 day period to object to Lead Agency designation ends   | 10/6/08   |
| 3. Project presentation to McKownville Improvement Association meeting   | 11/13/08  |
| 4. Announcement of Scoping Meeting   | 2/13/09   |
| 4. Project Presentation: UAlbany Town Meeting  | 3/3/09  |
| 5. Date of Public Scoping Meeting  | 03/10/09  |
| Written comments received until:   | 03/31/09  |
| 6. SUNY Albany as Lead Agency prepares Notice of Completeness;<br>makes DGEIS publicly available; schedules Public Hearing | Mid November 2009                                 |
| 7. Public Hearing held   | Mid December 2009                                 |
| 8. Preparation of Final GEIS   | Completion and issuance within 45 days of hearing |
| 9. Prepare and Complete Findings Statement – publicly available approximately 30 days after<br>issuance of FGEIS           |   |