



**SUNY ALBANY CAPITAL PLAN GEIS**  
**Project Schedule**  
**8/10/09**

1. O'Brien & Gere mails Lead Agency letter on behalf of SUNY Albany 9/4/08
2. 30 day period to object to Lead Agency designation ends 10/6/08
3. Project presentation to McKownville Improvement Association meeting 11/13/08
4. Announcement of Scoping Meeting 2/13/09
4. Project Presentation: UAlbany Town Meeting 3/3/09
5. Date of Public Scoping Meeting 03/10/09  
Written comments received until: 03/31/09
6. SUNY Albany as Lead Agency prepares Notice of Completeness;  
makes DGEIS publicly available; schedules Public Hearing  
End of September 2009
7. Public Hearing held End of October 2009
8. Preparation of Final GEIS Completion and issuance within 45 days of hearing
9. Prepare and Complete Findings Statement – publicly available approximately 30 days after  
issuance of FGEIS