



**SUNY ALBANY CAPITAL PLAN GEIS  
Project Schedule  
12/02/09**

1. O'Brien & Gere mails Lead Agency letter on behalf of SUNY Albany	9/4/08
2. 30 day period to object to Lead Agency designation ends	10/6/08
3. Project presentation to McKownville Improvement Association meeting	11/13/08
4. Announcement of Scoping Meeting	2/13/09
4. Project Presentation: UAlbany Town Meeting	3/3/09
5. Date of Public Scoping Meeting	03/10/09
Written comments received until:	03/31/09
6. SUNY Albany as Lead Agency prepares Notice of Completeness; makes DGEIS publicly available; schedules Public Hearing	12/09/09
7. Public Hearing Held	01/14/10
8. Public Comments Received Until	01/22/10
9. Preparation of Final GEIS	Early to mid-February 2010
10. Prepare and Complete Findings Statement	Mid-February 2010