UPTOWN CAMPUS

Social Science

Hallway Asbestos Removal on 1\textsuperscript{st} & 2\textsuperscript{nd} Floors

Project / Work Order # \textbf{10-01983}

<table>
<thead>
<tr>
<th>ESTIMATED START:</th>
<th>5/17/2010 8:00 AM</th>
</tr>
</thead>
<tbody>
<tr>
<td>ESTIMATED END:</td>
<td>6/11/2010 7:00 PM</td>
</tr>
</tbody>
</table>

PROJECT DESCRIPTION/SCOPE:
Contractor prep work to start 5/17/10 through 5/18/10. Floor tile and asbestos mastic will be removed in 4 phases as follows:
Phase 1 is the 2\textsuperscript{nd} floor north to just past Room 259-D, start on May 19, 2010 and complete by May 25, 2010.
Phase 2 is the remainder of the 2\textsuperscript{nd} floor start on May 25 and complete by May 28, Phase 2 section of hallway can be reoccupied June 1.
Phase 3 is 1\textsuperscript{st} floor south from June 1 complete by June 4.
Phase 4 is 1\textsuperscript{st} floor north from June 5 complete by June 11.

POTENTIAL IMPACT ON SURROUNDING AREAS: (please check all that apply)

- [x] Change in access/egress
- [x] Odor
- [ ] Hot Water
- [ ] Dust
- [ ] Traffic
- [ ] Rest Rooms
- [ ] Noise
- [ ] Water/Sewer
- [ ] Elevator
- [ ] Ventilation
- [ ] Parking
- [ ] Fire Alarm(s)
- [ ] Heating/Cooling
- [x] Other: Asbestos trailer and decon unit will be parked against the southwest corner of the podium. Half of the staircase from ground level to the podium level and on to the Social Science South entry door will be barricaded off by red asbestos caution tape and will be a dedicated walkway for asbestos workers.

CONTACT INFORMATION:
If you have any questions or concerns regarding this work, please contact the project manager, Keith Kirtley, at kkirtley2@uamail.albany.edu or at 442-3152.

For a listing of all current Project Work Alert Notifications and notable campus projects, please view our web page at www.albany.edu/facilities
We apologize for any inconvenience this work may cause as we continue to renovate and upgrade the University; and we thank you in advance for your cooperation.