



**UNIVERSITY AT ALBANY, SUNY
CAPITAL PROJECT PLAN
December 9, 2009**

Project Name	Project Description	Approximate Construction Start
1. Student Housing Project	Construction of new student housing facilities with approximately 500 apartment-style beds	April 2010
2. Campus Center Master Plan	Construction of student activity and surge space of approximately 50,000 square feet (sq ft) under roof	Fall 2011
3. Construct New Business School Building	Construct new 90,000 sq ft academic facility	Summer 2010
4. Relocate Data Center	Relocate campus Data Center to another site on campus	Spring 2011
5. Implement Various Athletics Improvements	Phased series of improvements to athletics facilities, to include a new multi-use athletic facility (possibly a phased project).	Spring 2010
6. Purple Path Continuation	Construction of the Purple Path to encircle and incorporate pedestrian and bicycle paths around the perimeter of the Uptown Campus	Spring 2011
7. Northern Landscape Improvement Project	Perform activities consistent with Landscape Master Plan	Spring 2012
8. State Quad Parking Lot Expansion	Add approximately 250 spaces to west side of State Quad parking lot	May 2010
9. Multi-Discipline Science Surge Building	Construction of academic building of approximately 150,000 sq ft to facilitate Podium renovations	Fall 2013
10. Service Building Renovation	Add approximately 24,000 sq ft addition for vehicle operations, small engine and metal shops	Fall 2010
11. Entry Improvements	Improve entrance aesthetics and safety at Washington and Western Avenues	2011
12. Bus Rapid Transit (BRT)	Based on recommendations in the Harriman – UAlbany Linkage Study, locate Bus Rapid Transit stations on campus	2013
13. Bicycle-Pedestrian Path	Develop a network of paths, improving connections between each quad, the Podium, and the Purple Path	2011